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M4-10L

R11-2

48'' x 30''

ROAD

CLOSED

DETOUR 48" x 18"

TYPE III BARRICADE

-L- (I-95 NB)

RAMP 
D

EXIT 105

DRAINAGE ACROSS THE EXISTING ROADWAY

PAVEMENT TO THE -NB- PAVEMENT AND TO CREATE POSITIVE 

NECESSARY, TO CREATE A SMOOTH TRANSITION FROM EXISTING

FROM -L- STA. 13+50 +/- TO STA. 17+50 +/-, AS 

PLACE TEMPORARY WEDGING OVER EXISTING I-95 NB RT LANE

EXISTING PAVEMENT AS NECESSARY)

RAMP (MILL OR REMOVE AND RECONSTRUCT 

TEMPORARY WEDGING ACROSS EXISTING

A

A

-SBRPA- STA. 15+64 +/-

TIE TO EXISTING MARKINGS

-SBRPA-  RAMP A

RAMP 
B

RAMP C

(
B

A
G

L
E

Y
 

R
O

A
D
)

S
R
 
2
3
3
9

ROAD

CLOSED

R11-2

48'' x 30''

TYPE III BARRICADE

BEGIN TEMPORARY PAVEMENT

-NB- STA. 7+62 +/-

-SB- STA. 7+31 +/-

THEN PROCEED TO PHASE 2 CONSTRUCTION.

COMPLETE -NB- CONSTRUCTION AND TIE-IN,

SHEET TMP-1C)

(SEE LOCAL NOTE LN-02,

(SEE DETOUR, SHEET TMP-2A)

TO MICRO ROAD, EXIT 102

CLOSE AND DETOUR RAMP D VIA I-95 SB

END TEMPORARY PAVEMENT

-SBRPA- STA. 15+64 +/-

SIGN AND DEVICE PLACEMENT LOCATIONS

SEE SHEET TMP-2 FOR ADVANCE WARNING

DRAINAGE ACROSS THE EXISTING ROADWAY

PAVEMENT TO THE -SB- PAVEMENT AND TO CREATE POSITIVE 

NECESSARY, TO CREATE A SMOOTH TRANSITION FROM EXISTING 

SHOULDER FROM -L- STA. 13+00 +/- TO STA. 23+10 +/-, AS 

PLACE TEMPORARY WEDGING OVER EXISTING I-95 SB RT LANE AND

BEGIN PORTABLE CONC. BARRIER

-L- STA. 11+80 +/-

(
-

L
-
)

+
0
0

TIE-IN TO EXISTING

TO COMPLETE -SB-

REMOVE PCB AS NECESSARY

SEE PHASING, STEP 10 (ICT)

COMPLETE -SB- CONSTRUCTION AND TIE-IN

(
-

L
-
)

+
5
0

(SEE DETOUR, SHEET TMP-2B)

(SEE LOCAL NOTE LN-02, SHEET TMP-1C)

SEE PHASING, STEP 10 (ICT)

TRANSITION FROM -SBRPA- TO THE EXISTING RAMP

TEMPORARY WEDGING, AS NECESSARY TO CREATE A SMOOTH

TIE TO EXISTING, END UNIT:  GRAU-350

TEMP GUARDRAIL, -L- STA. 10+50 +/- - STA. 12+25 +/-

(I-95 SB)

-L-

I-3318BB

PHASE X - STEP X

STAGING CONCEPT

I-3318BB
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SEE SHEET TMP-12 FOR PHASE I, STEPS 5-7 TYPICAL SECTIONS

PHASE I, STEPS 5-10
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